	Gr. A	Gr. B	
	01.02.2023		Product Goal; Gruppen; Product Backlog; Klassendiagramm
		08.02.2023	(optional); Definition of Done; Estimation; Sprint-Anzahl und -Dauer;
			Entwicklungsumgebung
Sprint 1	15.02.2023		Sprint Planning; Sprint Burndown Chart; Development
		01.03.2023	
	08.03.2023		Daily Scrum; Development
		15.03.2023	
	22.03.2023		Daily Scrum; Development
		29.03.2023	
	19.04.2023		Deily Common Development
		26.04.2023	Daily Scrum; Development
Sprint 1 /	03.05.2023		Sprint Review; Sprint Retrospective; Sprint Planning; Sprint
Sprint 2		10.05.2023	Burndown Chart
Sprint 2	17.05.2023		Klassenarbeit; Development
		24.05.2023	
	14.06.2023		Daily Scrum; Development
		21.06.2023	
	28.06.2023		Daily Scrum; Development
		05.07.2023	
	12.07.2023		Präsentation Ergebnisse
		19.07.2023	rrasentation Ligebinsse